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(a) Overall Status
Since the last quarterly report (1 May 1974 - 31 July 1974) the following
data have been received:
Data Task Site Location Date Received
SL4 S-190A 933396 Sioux Falls Oct. 11, 1974
4X Transparencies
Mags 70, 71 & 72
Frames 348/357
SL4 S-190A 933136 San Francisco Oct. 11, 1974
4X Transparencies
Mags 76, 77, & 78
Frames 067/077
In addition,sensor performance reports for the S-192 and S-193 have been received.
No S-192 screening or corrected film was received during this quarter.
Discussions with the Technical Monitor on October 21 indicated that bands 1, 2,
3, 5 and 10 of EREP Pass 91 (SL4) over San Francisco and central California
were saturated and unusable. It was decided that bands 4, 7 and 9 would be
ordered instead. The Technical Monitor indicated the corrected S-192 data would
be processed and shipped in early November 1974. Further progress on this
investigation is not possible until corrected S-192 data are received.
(b) Action Required
NASA should expedite delivery of the S-192 radiometrically corrected and
color composite film.
(c) Expected Accomplishments During Next Reporting Period
Assuming an early November receipt of the S-192 imagery the following tasks
will be accomplished during the next reporting period:
1) Detailed inspection and analysis of the Chesapeake Bay, Phoenix and
San Francisco test sites.
2) Selection and measurement of ground control points.
3) Initial computer processing of the data to evaluate cartographic quality
of the imagery.
(d) Significant Results
None
(e) Summary Outlook for Remaining Effort
Further work will concentrate on task sites 933669 Chesapeake Bay, 933136
San Francisco, and alternate task site 933396 Phoenix. If the S-192 data is
received early in the next reporting period initial evaluation of the data should
be well along by the end of the reporting period.
(f) Travel Summary and Plans
No travel was done by the PI for this investigation during the reporting
period and none is planned for the next quarter.
